0070246

Meeting Minates — Approval

M-026 LDR Report Project Manager Meeting Minutes -
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Meeiing Heid June 26, 2666 o
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The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting. Signatures denote concurrence with content
only and do not imply agreément or commitments.
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Anthony Miskho, L&)R Report Coordmator FH

Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List

Attachment 3 - Actions and Workshop Items
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Attachment 1
 M-026 LDR Report Project Manager Meeting
at
. 2420 Stevens/Room 222
Richland, Washington .
Meeting Held June 26, 2006
3:30 pm to 4:34 pm

Meeting Agenda

1. Last meeting minutes -

2. Hottopics
» - DOE responses to Ecology comments on CY2005 LDR Summary Report. Ecology
transmitted 12 comments to DOE on June 12, 2006. DOE will update the CY2005 LDR
Summary Report to incorporate the comments and transmit the updated document to Ecology
within 45-days per Figure 9-1 of the Tri-Party Agreement Action Plan: Due date July 27,
2006. DOE responses to remaining comments were approved at the PMM. All responses are
closed. ' ‘
o Utility of future LDR Summary Reports: Ecology will consider documenting their
recommendation in the LDR Report approval letter.
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers
and updates of ongoing assessments ‘

¢ 241-CX Tank System (FH) — Ongoing.

» T Plant (FH}- Ongoing.

e 200 Area North (FH)- Ecology 1equested pre—assessment meeting

» Railcar staging area (FH) — Ecology requested pre-assessment meeting

« 231-Z (FH) - Ecology requested pre-assessment meeting

o 241-Z-36] (H) - Ecology requested pre-assessment meeting

s IMUSTs not associated with a building (FH) - Internal Kick off June 2006, and Ecology
requested pre- assessment meeting

4, Action Hem Status (See Attachment 3)
5. Workshop items

» Consolidation of requirements documents and any other new agr eements from wor kshops
(From March 14, 2002 Resolution of Dispute)

6. Next meeting {date and time); July 18,2006, 9:30 — 10:30



Attachment.z

M-026 LDR Report Project Manager Meeting Minutes
' at '
2420 Stevens/Room 222

Richland Washingtﬂn

e

3:30 pm to 4: 30pm

Attendance List
Name QOrganization
Vdn Mason Ecoiogy

E.

A.G. Miskhe - FH
W. Russell ORP
G. L. Sinton RL
S. L.Moore . FH
J. A, Winterhalder FH
. I. LeBaron ©  FH



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at
2420 Stevens/Room 222
Richland, Washington

o~ maO

3:30 pm to 4:30 pm

Actions and Workshop Items

Action # Responsible | Description Date Closed
_ | Party '
02-2003-03 | DOE/Ecology | Consolidate the various requirements for the LDR
Report for review and comment by Ecology.
11-2005-01 | DOE/Ecology | Review and discuss consolidated storage
assessment requirements
11-2005-02 | DOE/Beology | Discuss proposed vision or modifying milestone

and requirements to have a shortened milestone
-description and a single reguirements. document.
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